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Scanning Phase
March - June 2018


Gathering inputs Phase
June - Oct 2018


Development
Phase
Aug 2018 - May 2019


Step 1: FIPP reviews existing binding policies and plans (March 2018)


Step 2: FIPP lists the ideas for potential areas and a develop a proposal on the planning process (March 2018)


Step 3: PSC SteerCom including Goal Chairs approves the organization of the planning process and areas for 2020-2022 SDP (May 2018)


Inputs from 3 sources:


Step 2: PSC Secr invites INTOSAI community and stakeholders to make suggestions for 2020 – 2022 SDP (July 2018)


Step 34: Goal Chairs screen and organize the inputs from stakeholders and forward them to FIPP (Sept Oct 2018)


Step 1: Goal Chairs provide a template for the SDP to FIPP (August 2018) 


Step 3: FIPP initial scoping of potential projects (scope and resource requirements) (Sept Nov - Apr May 2019)


Approval Phase 
June - Sept 2019


Step 1: PSC Secr consults with affected parties as needed and the PSC SteerCom including Goal Chairs approves the SDP final draft (June 2019)


Step 23: Governing Board endorses the SDP (September 2019)








Step 4: Goal Chairs assess feasibility based on resource requirements (Sept - May 2019)


2. Review by SubComs, Working Groups


Step 1: Goal chairs draft “Consultation Paper” with FIPP inputs (June 2018)


FIPP reviews the consistency, clarity and adequacy of the IFPP (June - Sept 2018)


Step 4: PSC SteerCom including Goal Chairs develops a vision and long-term milestones for achieving clarity, consistency and adequacy of the IFPP establishes the vision and criteria that will set up the basis for the development of the SDP (May 2018)


Step 54: FIPP submit proposal on the SDP to the PSC SteerCom (May Apr 2019)


Step 2: FIPP reviews and short-lists  individual inputs and suggestions for the SDP (Sept Nov - March 2019)


3. Cross-cutting review


1. INTOSAI community and stakeholders


Step 3: Consultation period (July - Sept 2018)


Step 1 - PSC, CBC and KSC Chairs invite working groups to review needs within their areas of expertise (June - Sept 2018)


Step 2 - Working groups review needs and elaborate suggestions for the SDP (July - Sept 2018)


Step 3 - PSC, CBC and KSC Chairs organize the inputs and forward them to FIPP (Oct 2018)


Step 5: Goal Chairs assess feasibility based on resource requirements (May 2019)


Step 2: PSC Secr consults with affected parties as needed (as Due Process) (July 2019)


Step 4: Goal Chairs launch SDP at INCOSAI (September 2019)














